

PLANNING AND SCHEDULING

USING

MICROSOFT® OFFICE PROJECT 2007

REVISED 2009

INCLUDING

MICROSOFT® PROJECT 2000 TO 2003

BY

PAUL EASTWOOD HARRIS

©Copyright 1999–2009 by Eastwood Harris Pty Ltd. No part of this publication may be reproduced or used in any form or by any method without the written permission of the author.

Windows, XP, Microsoft® Project 2000, Microsoft® Project Standard 2002, Microsoft® Project Professional 2002, Microsoft® Project Standard 2003, Microsoft® Project Professional 2003, Microsoft® Office Project 2007, PowerPoint, Word, Visio and Excel are registered trademarks of Microsoft Corporation.

Primavera Project Planner®, P3®, SureTrak Project Manager® and SureTrak® are registered trademarks of Primavera Systems, Incorporated.

Adobe® and Acrobat® are registered trademarks of Adobe Systems Incorporated.

All other company or product names may be trademarks of their respective owners.

Screen captures were reprinted with authorization from Microsoft Corporation.

This publication was created by Eastwood Harris Pty Ltd and is not a product of Microsoft Corporation.

DISCLAIMER

The information contained in this book is, to the best of the author's knowledge, true and correct. The author has made every effort to ensure accuracy of this publication, but cannot be held responsible for any loss or damage arising from any information in this book.

AUTHOR AND PUBLISHER

Paul E Harris
Eastwood Harris Pty Ltd
PO Box 4032
Doncaster Heights 3109
Victoria
Australia
harrispe@eh.com.au
<http://www.eh.com.au>
Tel: +61 (0)4 1118 7701
Fax: +61 (0)3 9846 7700

Please send any comments on this publication to the author.

ISBN 978-1-921059-27-8 B5 Paperback
ISBN 978-1-921059-28-5 A4 Spiral Bound

8 October 2009

SUMMARY

The book was written so it may be used as:

- A training manual for a two-day training course, or
- A self-teach book, or
- A reference manual.

The screen shots for the book are mainly taken from Microsoft Office Project Standard 2007 but the book may be used to learn Microsoft Office Project Professional 2007.

The book has been written to be used as the basis for a two-day training course and includes exercises for the students to complete at the end of each chapter. Unlike many training course publications, this course book may then be used by the students as a reference book.

This publication is ideal for people who would like to quickly gain an understanding of how the software operates and explains how the software differs from Primavera P3 and SureTrak, thus making it ideal for people who wish to convert from these products.

CUSTOMIZATION FOR TRAINING COURSES

Training organizations or companies that wish to conduct their own training may have the book tailored to suit their requirements. This may be achieved by removing, reordering or adding content to the book and by writing their own exercises. This book is available in both A4 spiral bound, which lies flat on the desk for training and/or self-teaching, and in B5 paperback as a reference manual. Please contact the author to discuss this service.

AUTHOR'S COMMENT

As a professional project planner and scheduler I have used a number of planning and scheduling software packages for the management of a range of project types and sizes.

The first books I published were user guides/training manuals for Primavera SureTrak and P3 users. These were well received by professional project managers and schedulers, so I decided to turn my attention to Microsoft Project 2000, 2002, 2003 and now Microsoft Office Project 2007. This book follows the same proven layout of my previous books. I trust this book will assist you in understanding how to use Microsoft Project on your projects. Please contact me if you have any comments on this book.

ABOUT THE COVER PAGES

Top right	A power station in the Latrobe Valley, Victoria, Australia
Left	Ruins of Port Arthur convict prison, Tasmania, Australia.
Center right	Reece Dam, Tasmania, Australia spillway in flood. The author was the site engineer for the construction of this spillway.
Bottom right	Petronas Twin Towers Skybridge, Kuala Lumpur, Malaysia

CURRENT BOOKS PUBLISHED BY EASTWOOD HARRIS

Planning and Scheduling Using Microsoft® Office Project 2007

Revised 2009 including Microsoft® Project 2000 to 2003

ISBN 978-1-921059-27-8 - B5 – Perfect, ISBN 978-1-921059-28-5 - A4 - Spiral

Planning & Control Using Microsoft® Office Project and PRINCE2™

Updated for PRINCE2 2009 and Microsoft Office Project 2007

ISBN 978-1-921059-29-2 - B5 - Perfect, ISBN 978-1-921059-30-8 - A4 - Spiral

Planning and Control Using Microsoft® Project and PMBOK® Guide Fourth Edition Including Microsoft Project 2000 to 2007

ISBN 978-1-921059-31-5 - B5 – Perfect, ISBN 978-1-921059-32-2- A4 - Spiral

Planning Using Primavera Project Planner P3® Version 3.1

Revised 2006, published March 2000

ISBN 1-921059-13-3 - A4 Spiral Bound

99 Tricks and Traps for Microsoft® Office Project

Including Microsoft® Project 2000 to 2007, published May 2007

ISBN 978-1-921059-19-3 - A5 - Paperback

Planning Using Primavera® SureTrak Project Manager Version

3.0 Revised 2006, published June 2000

ISBN 1-921059-14-1 - A4 Spiral Bound

Project Planning and Scheduling Using Primavera® Contractor Version 6.1

Including Versions 4.1, 5.0 and 6.1

ISBN 978-1-921059-25-4 - A4 Paperback, ISBN 978-1-921059-26-1 A4 Spiral Bound

Project Planning & Control Using Primavera® P6 – Updated for Version 6.2

For all industries including Versions 4 to 6, published February 2008

ISBN 978-1-921059-20-9 - B5- Paperback, ISBN 978-1-921059-21-6 - A4 - Spiral Bound

SUPERSEDED BOOKS BY THE AUTHOR

Planning and Scheduling Using Microsoft® Project 2000

Planning and Scheduling Using Microsoft® Project 2002

Planning and Scheduling Using Microsoft® Project 2003

Planning and Scheduling Using Microsoft Office Project 2007

PRINCE2™ Planning and Control Using Microsoft® Project

Planning and Control Using Microsoft® Project and PMBOK® Guide Third Edition

Project Planning and Scheduling Using Primavera Enterprise - Team Play Version 3.5

Project Planning and Scheduling Using Primavera Enterprise - P3e & P3e/c Version 3.5

Project Planning and Scheduling Using Primavera® Version 4.1 for IT Project

Project Planning and Scheduling Using Primavera® Version 4.1 or E&C

Planning and Scheduling Using Primavera® Version 5.0 - For IT Project Office

Planning and Scheduling Using Primavera® Version 5.0 - For Engineering & Construction

Planning Using Primavera Project Planner P3® Version 2.0

Planning Using Primavera Project Planner P3® Version 3.0

Planning Using Primavera Project Planner P3® Version 3.1

Project Planning Using SureTrak® for Windows Version 2.0

Planning Using Primavera SureTrak® Project Manager Version 3.0

1	INTRODUCTION	1-1
1.1	Purpose	1-1
1.2	Required Background Knowledge	1-2
1.3	Purpose of Planning	1-2
1.4	Project Planning Metrics	1-3
1.5	Planning Cycle	1-4
1.6	Levels of Planning	1-5
1.7	Monitoring and Controlling a Project	1-7
2	CREATING A PROJECT PLAN	2-1
2.1	Understanding Planning and Scheduling Software	2-1
2.2	Understanding Your Project	2-2
2.3	Level 1 – Planning without Resources	2-3
2.3.1	<i>Creating Projects</i>	2-3
2.3.2	<i>Defining Calendars</i>	2-3
2.3.3	<i>Defining the Project WBS Using Outlining</i>	2-4
2.3.4	<i>Defining, Adding and Organizing Activities</i>	2-5
2.3.5	<i>Adding the Logic Links</i>	2-6
2.3.6	<i>Constraints</i>	2-7
2.3.7	<i>Risk Analysis</i>	2-7
2.3.8	<i>Contingent Time</i>	2-7
2.3.9	<i>Scheduling the Project</i>	2-8
2.3.10	<i>Formatting the Display – Filters and Layouts</i>	2-9
2.3.11	<i>Printing and Reports</i>	2-9
2.3.12	<i>Issuing the Plan</i>	2-9
2.4	Level 2 – Tracking Progress without Resources	2-9
2.4.1	<i>Setting the Baseline Schedule</i>	2-9
2.4.2	<i>Tracking Progress</i>	2-9
2.4.3	<i>Corrective Action</i>	2-10
2.5	Level 3 – Planning with Resources	2-10
2.5.1	<i>Estimating or Planning for Control</i>	2-10
2.5.2	<i>The Balance Between the Number of Activities and Resources</i>	2-11
2.5.3	<i>Creating and Using Resources</i>	2-11
2.5.4	<i>Resource Calendars, Activity Types and Driving Resources</i>	2-11
2.5.5	<i>Resource Graphs and Usage Tables</i>	2-12
2.5.6	<i>Resource Leveling</i>	2-12
2.6	Level 4 – Tracking Progress of a Resourced Schedule	2-12
2.6.1	<i>Statusing Projects with Resources</i>	2-12

3	CREATING PROJECTS AND SETTING UP THE SOFTWARE	3-1
3.1	File Types	3-1
3.2	Starting Microsoft Project 2000 – 2003	3-2
3.3	Starting Microsoft Office Project 2007	3-3
3.4	Creating a Blank Project	3-3
3.5	Opening an Existing Project	3-5
3.6	Creating a New Project from a Template	3-6
3.7	Creating a Project Template	3-7
3.8	Saving Additional Project Information	3-7
4	NAVIGATING AROUND THE SCREEN	4-1
4.1	Identify the Parts of the Project Screen	4-1
4.2	Customizing the Screen	4-2
4.2.1	<i>Toolbars</i>	4-2
4.2.2	<i>Menu Bar</i>	4-2
4.3	Setting up the Options	4-3
4.4	Splitting the Screen Views and Details Forms	4-5
4.5	Right-clicking with the Mouse	4-6
5	DEFINING CALENDARS	5-1
5.1	Assigning a Calendar to a Project	5-2
5.2	Editing Calendars in Microsoft Office Project 2007	5-3
5.2.1	<i>Editing Working Days</i>	5-3
5.2.2	<i>Adjusting Calendar Default Working Hours</i>	5-5
5.2.3	<i>Creating Calendar Periods with Alternate Working Hours</i>	5-6
5.3	Editing Calendars in Microsoft Project 2000 – 2003	5-7
5.3.1	<i>Editing Working Days</i>	5-7
5.3.2	<i>Adjusting Working Hours</i>	5-7
5.4	Creating a New Calendar – All Versions	5-8
5.5	Calculation of Durations in Days	5-9
5.6	Understanding Default Start and Default End Time	5-11
5.7	Effect on 2007 Calendars When Saving to 2000 – 2003	5-12
5.8	Renaming a Calendar	5-12
5.9	Deleting a Calendar	5-12
5.10	Copying Calendars between Projects	5-12
5.11	Resource Calendars	5-12
5.12	Copying a Base Calendar to Global.mpt for Use in Future Projects	5-13
5.13	Selecting Dates	5-13
5.13.1	<i>Selecting Calendar Dates in Microsoft Office Project 2007</i>	5-13
5.13.2	<i>Selecting Calendar Dates in Microsoft Project 2000 – 2003</i>	5-14
5.14	Printing the Calendar	5-14
5.15	Display Times in 24 Hour Clock	5-14

6	ADDING TASKS	6-1
6.1	Adding New Tasks	6-2
6.2	Reordering Tasks by Dragging	6-3
6.3	Copying and Pasting Tasks	6-3
6.4	Copying Tasks from Other Programs	6-4
6.5	Dynamically Linking Cells to Other Programs	6-5
6.6	Task Information Form	6-5
6.7	Indicators Column	6-6
6.8	Elapsed Durations	6-6
6.9	Milestones	6-7
6.10	Assigning Calendars to Tasks	6-8
6.10.1	<i>Assigning a Calendar Using the Task Information Form</i>	6-8
6.10.2	<i>Assigning a Calendar Using a Column</i>	6-8
7	ORGANIZING TASKS USING OUTLINING	7-1
7.1	Creating an Outline	7-1
7.2	Promoting and Demoting Tasks	7-2
7.3	Summary Task Duration Calculation	7-3
7.4	Summarizing Tasks	7-3
7.4.1	<i>To Roll Up Summary Tasks and Show Tasks</i>	7-3
7.4.2	<i>Roll Up All Tasks to an Outline Level</i>	7-4
7.4.3	<i>Show All Tasks</i>	7-4
7.5	Project Summary Task	7-4
8	FORMATTING THE DISPLAY	8-1
8.1	Formatting the Columns	8-2
8.1.1	<i>Formatting Columns Using the Table Function</i>	8-2
8.1.2	<i>Formatting Time Units</i>	8-3
8.1.3	<i>Formatting Columns Using the Column Definition Form</i>	8-4
8.1.4	<i>Deleting and Inserting Columns</i>	8-4
8.1.5	<i>Adjusting the Width of Columns</i>	8-4
8.1.6	<i>Moving Columns</i>	8-4
8.2	Formatting the Bars	8-5
8.2.1	<i>Formatting Bars Using the Gantt Chart Wizard</i>	8-5
8.2.2	<i>Formatting All Task Bars Using the Bar Styles Form</i>	8-5
8.2.3	<i>Format One or More Specific Task Bars</i>	8-7
8.2.4	<i>Layout Form – Format Bars Options</i>	8-8
8.3	Row Height	8-10
8.4	Format Fonts	8-10
8.4.1	<i>Format Font Command</i>	8-10
8.4.2	<i>Format Text Style</i>	8-11
8.5	Format Colors	8-11

8.6	Format Timescale	8-12
8.6.1	<i>Format Timescale Command</i>	8-12
8.6.2	<i>View Zoom</i>	8-13
8.6.3	<i>Format Timescale Font</i>	8-13
8.7	Format Gridlines	8-14
8.8	Format Links, Dependencies, Relationships, or Logic Lines	8-15
9	ADDING TASK DEPENDENCIES	9-1
9.1	Understanding Dependencies	9-3
9.2	Understanding Lags and Leads	9-4
9.3	Restrictions on Summary Task Dependencies	9-5
9.4	Displaying the Dependencies on the Gantt Chart	9-5
9.4.1	<i>Graphically Adding a Dependency</i>	9-6
9.4.2	<i>Using the Link and Unlink Icon on the Standard Toolbar</i>	9-6
9.4.3	<i>Linking Using the Menu Command</i>	9-6
9.4.4	<i>Adding and Deleting Predecessors with the Task Information Form</i>	9-7
9.4.5	<i>Predecessor and Successor Details Forms</i>	9-8
9.4.6	<i>Editing or Deleting Dependencies Using the Task Dependency Form</i>	9-8
9.4.7	<i>Autolink New Inserted Tasks or Moved Tasks</i>	9-9
9.4.8	<i>Editing Relationships Using the Predecessor or Successor Columns</i>	9-9
9.4.9	<i>Unique ID Predecessor or Unique ID Successor Columns</i>	9-9
9.4.10	<i>Editing Relationships Using WBS Predecessor or Successor Columns</i>	9-9
9.5	Scheduling the Project	9-10
9.6	Task Drivers	9-11
10	NETWORK DIAGRAM VIEW	10-1
10.1	Understanding the Network Diagram View	10-2
10.2	Adding and Deleting Tasks in the Network Diagramming View	10-2
10.3	Adding, Editing and Deleting Dependencies	10-3
10.4	Formatting the Task Boxes	10-3
10.5	Formatting Individual Boxes	10-4
10.6	Formatting the Display and Relationship Lines	10-4
10.7	Early Date, Late Date and Float/Slack Calculations	10-6
11	CONSTRAINTS	11-1
11.1	Assigning Constraints	11-3
11.1.1	<i>Open the Task Information Form</i>	11-3
11.1.2	<i>Displaying the Constraint Type and Constraint Date Column</i>	11-3
11.1.3	<i>Typing a Date into the Task Information or Details Form</i>	11-4
11.1.4	<i>Display a Combination View through the Task Details Form</i>	11-4
11.2	Deadline Date	11-4
11.3	Schedule From Project Finish Date	11-5
11.4	Task Notes	11-6

12	FILTERS	12-1
12.1	Understanding Filters	12-1
12.2	Applying an Existing Filter	12-2
12.3	Creating and Modifying Filters	12-4
12.4	Defining Filter Criteria	12-5
12.4.1	<i>Simple Filters, Operator and Wild Cards</i>	12-5
12.4.2	<i>And/Or Filters</i>	12-7
12.4.3	<i>Multiple And/Or</i>	12-8
12.4.4	<i>Interactive Filter</i>	12-8
12.5	AutoFilters	12-9
13	TABLES, GROUPING TASKS, OUTLINE CODES AND WBS	13-1
13.1	Understanding a Project Breakdown Structure	13-1
13.2	Tables	13-2
13.2.1	<i>Applying a Table to a View</i>	13-2
13.2.2	<i>Creating and Editing a Table</i>	13-3
13.3	Customize Fields	13-4
13.4	Grouping	13-6
13.4.1	<i>Customize Group</i>	13-7
13.4.2	<i>Using a Predefined Group</i>	13-8
13.4.3	<i>Creating a New Group</i>	13-8
13.4.4	<i>Grouping Resources in the Resource Sheet</i>	13-9
13.5	Custom Outline Codes	13-10
13.5.1	<i>Define a Custom Outline Code Structure, Microsoft Project 2007</i>	13-10
13.5.2	<i>Define a Custom Outline Code Structure, 2000 – 2003</i>	13-12
13.5.3	<i>Assigning Custom Codes to Tasks</i>	13-13
13.5.4	<i>Organize Tasks Under a Custom Outline Code Structure</i>	13-14
13.6	Outline Codes	13-14
13.7	User Defined WBS Function	13-15
14	VIEWS AND DETAILS	14-1
14.1	Understanding Views	14-2
14.2	Applying a View	14-3
14.3	Creating a New View	14-4
14.3.1	<i>Creating a New Single View</i>	14-4
14.3.2	<i>Creating a Combination View</i>	14-5
14.3.3	<i>Copying and Editing a View</i>	14-6
14.3.4	<i>Copying a View to and from Another Project</i>	14-6
14.4	Details Form	14-7
14.5	A Logical Process for Developing a View	14-8
15	PRINTING AND REPORTS	15-1
15.1	Printing	15-1

15.2	Print Preview	15-2
15.3	Page Set-up	15-3
15.3.1	<i>Page Tab</i>	15-4
15.3.2	<i>Margins Tab</i>	15-5
15.3.3	<i>Header and Footer Tabs</i>	15-6
15.3.4	<i>Legend Tab</i>	15-7
15.3.5	<i>View Tab</i>	15-8
15.4	Print Form and Manual Page Breaks	15-9
15.5	Reports	15-10
15.5.1	<i>Visual Reports</i>	15-10
15.5.2	<i>Reports</i>	15-11
16	TRACKING PROGRESS	16-1
16.1	Setting the Baseline	16-2
16.1.1	<i>Setting Baseline Dates</i>	16-2
16.1.2	<i>Setting an Interim Baseline</i>	16-3
16.1.3	<i>Clearing and Resetting the Baseline</i>	16-3
16.1.4	<i>Resetting the Baseline Using “Roll Up Baselines”</i>	16-4
16.1.5	<i>Displaying the Baseline Data</i>	16-7
16.2	Practical Methods of Recording Progress	16-8
16.3	Understanding Tracking Progress Concepts	16-10
16.3.1	<i>Task Lifecycle</i>	16-10
16.3.2	<i>Actual Start Date Assignment of an In-Progress Task</i>	16-10
16.3.3	<i>Calculation of Actual & Remaining Durations of an In-Progress Task</i>	16-10
16.3.4	<i>Calculating the Early Finish Date of an In-Progress Task</i>	16-11
16.3.5	<i>Summary Bars Progress Calculation</i>	16-13
16.3.6	<i>Understanding the Current Date, Status Date & Update Project Date</i>	16-13
16.4	Updating the Schedule	16-14
16.4.1	<i>Using Update Project</i>	16-15
16.4.2	<i>Update Tasks</i>	16-16
16.4.3	<i>Updating Tasks Using the Task Information Form</i>	16-16
16.4.4	<i>Updating Tasks Using the Task Details Form</i>	16-17
16.4.5	<i>Updating Tasks Using Columns</i>	16-18
16.4.6	<i>Marking Up Summary Tasks</i>	16-18
16.4.7	<i>Reschedule Uncompleted Work To Start After</i>	16-19
16.4.8	<i>Status Date Calculation Options - New Tasks</i>	16-21
16.4.9	<i>Status Date Calculation Options - When Statusing a Schedule</i>	16-23
16.4.10	<i>Tracking Toolbar</i>	16-23
16.5	Simple Procedure for Statusing a Schedule	16-24
16.6	Procedure for Detailed Statusing	16-25
16.7	Comparing Progress with Baseline	16-25

16.8	Corrective Action	16-27
16.9	In-progress Schedule Check List	16-28
17	OPTIONS	17-1
17.1	Options	17-1
17.2	View	17-2
17.3	General	17-4
17.4	Edit	17-5
17.5	Calendar	17-6
17.6	Schedule	17-8
17.7	Calculation	17-11
17.8	Spelling	17-14
17.9	Security	17-14
17.10	Save	17-15
17.11	Interface	17-16
	17.11.1 <i>Graphical Indicators</i>	17-16
	17.11.2 <i>Project Guide</i>	17-16
18	CREATING RESOURCES	18-1
18.1	Creating Resources in the Resource Sheet	18-2
18.2	Grouping Resources in the Resource Sheet	18-3
18.3	Resources Information Form	18-4
	18.3.1 <i>General</i>	18-4
	18.3.2 <i>Editing and Using Resource Calendars</i>	18-4
	18.3.3 <i>Costs</i>	18-6
	18.3.4 <i>Notes</i>	18-6
	18.3.5 <i>Custom Fields</i>	18-6
19	ASSIGNING RESOURCES AND COSTS TO TASKS	19-1
19.1	Task Type and Effort-Driven	19-2
	19.1.1 <i>Task Type – Fixed Duration, Fixed Units, Fixed Work</i>	19-2
	19.1.2 <i>Effort-Driven</i>	19-2
19.2	Fixed Costs	19-3
19.3	Assigning Resources using the Resource Assignment Form	19-4
19.4	Assigning Resources Using the Task Details Form	19-5
19.5	Assigning Resources Using the Task Information Form	19-6
19.6	Resource Calendars	19-6
19.7	Sharing Resources with Other Projects	19-6
19.8	Assignment of Resources to Summary Tasks	19-6
19.9	Rollup of Costs and Hours to Summary Tasks	19-7
19.10	Contour the Resource Assignment	19-8

20	RESOURCE HISTOGRAMS, TABLES, S-CURVES & LEVELING	20-1
20.1	Resource Graph Form	20-1
20.2	Resource Graph View	20-2
20.3	Resource Tables View	20-3
20.4	Detailed Styles Form	20-3
20.5	Creating an S-Curve from Microsoft Project	20-4
20.6	Printing Resource Profiles and Tables	20-4
20.7	Creating Table, S-Curves and Histograms in a Spreadsheet	20-4
20.7.1	<i>Export Time Phased Data Using Analysis Toolbar or Visual Reports</i>	20-5
20.7.2	<i>Export Using Time Phased Data Copy and Paste</i>	20-5
20.7.3	<i>Creating S-Curves in Excel</i>	20-6
20.8	Resolving Resource Overloading	20-7
20.8.1	<i>Methods of Resource Leveling</i>	20-7
20.8.2	<i>Other Methods of Resolving Resource Peaks and Conflicts</i>	20-7
20.8.3	<i>Resource Leveling Function</i>	20-8
21	STATUSING PROJECTS WITH RESOURCES	21-1
21.1	Understanding Baseline Dates, Duration, Costs and Hours	21-2
21.2	Understanding the Data Date	21-3
21.3	Formatting the Current Date and Status Date Lines	21-4
21.4	Information Required to Update a Resourced Schedule	21-5
21.5	Updating Dates and Percentage Complete	21-6
21.6	Entering a % Complete Against Summary Tasks	21-6
21.7	Updating Resources	21-7
21.7.1	<i>Updating Tasks with Fixed Costs Only</i>	21-7
21.7.2	<i>Forecasting Resource Hours</i>	21-8
21.7.3	<i>Forecasting Resource Hours and Costs Form</i>	21-9
21.7.4	<i>Using the Task Usage and Resource Usage Views</i>	21-10
21.8	Splitting Tasks	21-11
21.9	Summary Task Interim Baseline Calculation	21-12
21.10	Summary Tasks and Earned Value	21-14

22	TOOLS AND TECHNIQUES FOR SCHEDULING	22-1
22.1	Understanding Menu Options	22-1
22.2	Cut, Copy and Paste Row	22-1
22.3	Cut, Copy and Paste Cell	22-1
22.4	Copy Picture	22-2
22.5	Fill	22-2
22.6	Clear	22-3
22.7	Find and Replace	22-3
22.8	Go To	22-3
22.9	Insert Recurring Task	22-3
22.10	Splitting a Task	22-4
22.11	Copy or Cut-and-Paste to and from Spreadsheets	22-4
22.12	Paste Link – Cell Values in Columns	22-5
22.13	Unique Task, Resource and Assignment ID	22-5
22.13.1	<i>Task Unique ID</i>	22-5
22.13.2	<i>Resource Unique ID</i>	22-5
22.13.3	<i>Resource Assignment Unique ID</i>	22-5
22.14	Organizer	22-6
23	WHAT IS NEW IN MICROSOFT PROJECT	23-1
23.1	WHAT IS NEW IN MICROSOFT OFFICE PROJECT 2007	23-1
23.1.1	<i>New File Format</i>	23-1
23.1.2	<i>Notes on Calendar Exceptions and Repeating Nonwork Periods</i>	23-1
23.1.3	<i>Multiple Undo</i>	23-1
23.1.4	<i>3-D Bars</i>	23-1
23.1.5	<i>Format Fonts</i>	23-2
23.1.6	<i>Highlighted Changed Fields</i>	23-2
23.1.7	<i>Schedule Currency</i>	23-3
23.1.8	<i>Cost Resource</i>	23-3
23.1.9	<i>General</i>	23-3
23.1.10	<i>Reports Menu and New Reports</i>	23-3
23.1.11	<i>Task Drivers</i>	23-4
23.1.12	<i>Security</i>	23-5
23.2	WHAT WAS NEW IN MICROSOFT PROJECT 2003 STANDARD	23-6
23.2.1	<i>Copy Picture to Office Wizard</i>	23-6
23.2.2	<i>Print a View as a Report</i>	23-6
23.2.3	<i>Options</i>	23-6

23.3	WHAT WAS NEW IN MICROSOFT PROJECT 2002 STANDARD	23-7
23.3.1	<i>Timescale</i>	23-7
23.3.2	<i>Smart Tags</i>	23-7
23.3.3	<i>Multiple Baselines</i>	23-7
23.3.4	<i>Status Date Calculation Options</i>	23-7
23.3.5	<i>Earned Value</i>	23-7
23.3.6	<i>Project Guide</i>	23-7
23.3.7	<i>Summary Task Baseline Recalculation</i>	23-7
23.3.8	<i>Resource Graph Form</i>	23-7
24	ITEMS NOT COVERED IN THIS BOOK	24-1
25	APPENDIX 1 – SCREENS USED TO CREATE VIEWS	25-1
26	INDEX	26-1

8 FORMATTING THE DISPLAY

This chapter covers the following topics, which are used to format the on-screen display and which are also reflected in print preview and printouts:

Topic	Menu Command
<ul style="list-style-type: none"> • Table – formatting the columns of data 	V iew, T able:Entry, M ore Tables..., or Select a column and right-click to insert, or Right-click on a column header and edit.
<ul style="list-style-type: none"> • Formatting Columns 	Double-click on the column title.
<ul style="list-style-type: none"> • Inserting Columns 	Highlight a column and strike the I ns Key, or Select I nset, C olumn..., or Right-click and select I nset C olumn....
<ul style="list-style-type: none"> • Deleting Columns 	Highlight a column and strike the D elete key, or Select E dit, H ide Column, or Right-click and select H ide C olumn.
<ul style="list-style-type: none"> • Format Bars 	F ormat, B ar Styles... or double-click on a bar. F ormat, G antt Chart W izard... F ormat, B ar...
<ul style="list-style-type: none"> • Row Height 	Drag with the mouse, or Edit the T able.
<ul style="list-style-type: none"> • Format Text Font 	F ormat, F ont... to format columns and F ormat, T ext S tyles... to format all other fonts.
<ul style="list-style-type: none"> • Timescale 	F ormat, T imescale..., or Double-click on the timescale.
<ul style="list-style-type: none"> • Gridlines 	F ormat, G ridlines....
<ul style="list-style-type: none"> • Relationship Lines 	F ormat, L ayout....

The formatting is applied to the current **View** and is automatically saved as part of the View when another View is selected. Views are covered in more detail in the **VIEWS, TABLE AND DETAILS** chapter.

Some formatting functions, such as dragging columns to a different location, are not available in earlier versions of Microsoft Project.


8.1 Formatting the Columns

There are two methods of formatting the columns:


- Using **Table Definition** form, this is where you set up the data columns in the way you want to see the information on the screen and in printouts. You may edit, create and delete **Tables** and select which one is used display the data.
- Inserting, editing and deleting columns of data using the **Column Definition** form.






8.1.1 Formatting Columns Using the Table Function



- Select **View, Table:Entry** and select from the list of predefined **Tables** the table you want to display:










- Select **View, Table: More Tables...** to open the **More Tables** form:



-  – To create a new Table.
-  – To edit the highlighted Table.
-  – To copy the highlighted Table.
-  – Opens the **Organizer** form which enables you to copy a Table from one opened project to another or to the Global Project.
-  – Applies the selected Table making it visible on the screen.

- When you select ,  or  you will be presented with the **Table Definition** form:



- Click on the **Show in menu** box to display the Table in the **View, Table:** menu.
- The columns of data will be displayed on screen from left to right in the same order as the rows in the form.
- Highlight a row and then you may use the , , ,  or  buttons.
- The data to be displayed may be selected from the drop-down box in the **Field Name** column.
- **Align Data** and **Width** are used for formatting the data in the columns.
- The Microsoft Project **Field Name** may be replaced by typing your own title in the **Title** box.
- The **Date format:** drop-down box is used to change the format for this table only.
-  This is a very useful function to ensure that other users of the project file see the intended date format and not their system default date format.
- **Row Height:** sets the default height of all the rows in this table. A row height may be changed by dragging the cell boundary line once a task has been created.
 - **Lock first column** prevents the first column from scrolling and is useful when the first column contains the Task Name.
 - **OK** takes you back to the **More Tables** form where you may click on the **Apply** button to commit the new or edited Table.

To save a table for use in all your new projects, copy the table to the **Global.mpt** template using **Tools, Organizer...** and select the **Tables** tab.

You may also copy a **Table** to another project or rename a **Table** using **Tools, Organizer...** and selecting the **Tables** tab.

8.1.2 Formatting Time Units

Select **Tools, Options...**, **Edit** and:

- The **View Options for time units** in “Project” always specifies the time units, for example **day, dy** or **d**.
- Check on the **Add space before label** check box to add a space between the value and label in date columns.
- Unchecking **Add space before label** and selecting **d** allows a narrower duration column.

8.1.3 Formatting Columns Using the Column Definition Form

When you use this function, you are editing the **Table** currently in use and your changes are permanent. Double-click on a column description to open the **Column Definition** form where you may edit the selected column in a similar way to the **Table Definition** form.

The IME Mode button, if displayed, allows the customization of the **Input Mode Editor** for some fields. This feature will only be displayed if it is installed with the Eastern Asian operating systems.



8.1.4 Deleting and Inserting Columns

Insert a column by clicking on the column title where you require the new column. This will highlight the column. To insert a new column:

- Select **I**nsert, **C**olumn..., or
- Hit the **Ins** Key, or
- Right-click and select **I**nsert **C**olumn....


Delete a column by highlighting the column or by clicking on the title. Then:

- Select **E**dit, **H**ide **C**olumn, or
- Hit the **Delete** key, or
- Right-click and select **H**ide **C**olumn.




1. There will be no confirmation of deleting a column, but you are allowed to undo the deletion.
2. The term “hide” means “delete” and the column is removed from the Table in this project.

8.1.5 Adjusting the Width of Columns

You may adjust the width of the column either manually or automatically. For manual adjustment, move the mouse pointer to the nearest vertical line of the column. A  icon will then appear and enable the column to be adjusted. For automatic adjustment, once again position the mouse pointer to the nearest vertical line of the column, and double right-click the mouse. The column width will automatically adjust to the best fit.

8.1.6 Moving Columns


Columns in a Table may be moved by clicking on the column header. The mouse pointer will change to a  and the column may be dragged to a new location.

8.2 Formatting the Bars

The bars in the Gantt Chart may be formatted to suit your requirements for display. Microsoft Project has the option to:

- Format all the Task Bars by using :
 - The **Bar Styles** form, or
 - The **Gantt Chart Wizard**, which is by far the easiest way to format bars, or
- Format one or more specific Task Bars using the **Format Bar** form.


8.2.1 Formatting Bars Using the Gantt Chart Wizard

There is a **Gantt Chart Wizard** available by clicking on the  icon or selecting **Format, Gantt Chart Wizard...** This wizard will overwrite any formatting you may have created. This is a straightforward method of formatting your bars and often this is the best method of formatting bars. It is very simple to use but will not display the Negative Float and Free Float bars. These will have to be added manually using the **Bar Style** form as described next.




8.2.2 Formatting All Task Bars Using the Bar Styles Form

To format all the bars you must open the Bar Style form by selecting:

- **Format, Bar Styles...**, or
- Double-click anywhere in the Gantt Chart area, but not on an existing bar, as this will open the **Format Bar** form for formatting an individual bar.



The following notes are the main points for using this function. Detailed information is available in the Help facility by searching for “Bar styles dialog box.”

- Each bar listed in the table will be displayed on the bar chart.
- Bars may be deleted with the  button, pasted using the  button and new bars inserted using the  button.
- The **Name** is the title you may assign to the bar and is displayed in the printout legend. To hide the bar on the legend precede the **Name** with an *.
- The appearance of each bar is edited in the lower half of the form. The bar’s start point, middle and end points may have their color, shape, pattern, etc. formatted.

- **Show For ... Tasks** allows you to select which tasks are displayed. More than one task type may be displayed by separating each type with a “,”. Bar types not required are prefixed with “**Not**.” For example, the `Normal,Rolled Up,Split,Not Summary` bar would not display a bar for a summary task. Should you leave this cell blank then all task types will be displayed in this format.
- The bars may be placed on one of four rows numbered from 1 to 4, top to bottom. If multiple bars are placed on the same row, the bar at the top of the list will be drawn first and the ones lower down the list will be drawn over the top.
- **From** and **To** allow you to establish where the bars start and finish. The picture below shows how to format **Total Float**, **Free Float** and **Negative Float**. Unlike other planning and scheduling software, the Negative Float is drawn from the Start Date of a task and not the Finish Date and therefore a separate bar is required for Negative and Positive Float.

Task Name	Duration	% Complete	Total Slack
In Progress	10 days	40%	0 days
3 Days Negative Float	5 days	0%	-3 days
3 Days Negative Float	3 days	0%	-3 days
Milestone with Float	0 days	0%	10 days
5 Days Total Float	5 days	0%	10 days

Task Name	Appearance	Show For ... Tasks	Row	From	To
Task	[Solid Bar]	Normal	1	Start	Finish
Progress	[Hatched Bar]	Normal	1	Actual Start	CompleteThrough
Milestone	[Diamond]	Milestone	1	Start	Start
Float	[Dashed Bar]		1	Finish	Total Slack
Negative Float	[Dashed Bar]		1	Negative Slack	Start
Free Float	[Solid Bar]		1	Finish	Free Slack

- The **Text** tab allows you to place text inside or around the bar:

Text	Bars
Left	Start
Right	Finish
Top	Name
Bottom	

Task Name	Start	Finish
Technical Feasibility Study	1/12	10/12

- It is not possible to format the font in this **Bar Styles** form. Select **Format, Text Styles...** to format the bar text font.


To show Critical and Non-critical tasks the bars should be formatted as shown below, with particular attention paid to the **Show For ... Tasks** column. Non-critical Tasks are formatted as **Normal, Non-critical** and Critical Tasks as **Normal, Critical**.


Task Name	Appearance	Show For ... Tasks	Row	From	To
Task	[Solid Bar]	Normal	1	Start	Finish
Split	[Dotted Bar]	Normal, Split	1	Start	Finish
Progress	[Hatched Bar]	Normal	1	Actual Start	CompleteThrough
Milestone	[Diamond]	Milestone	1	Finish	Finish
Summary	[Bar with arrow]	Summary	1	Start	Finish
Project Summary	[Bar with arrow]	Project Summary	1	Start	Finish


8.2.3 Format One or More Specific Task Bars


One or more individual bars may be formatted to make them look different from other bars.

To format one or more bars:

- Select:
 - One task bar by clicking on it, or
 - Multiple bars by Ctrl-clicking each bar or left-clicking and dragging with the mouse, then
- Open the **Format Bar** form by:
 - Selecting **Format, Bar...**, or
 - Moving the mouse over a bar in the bar chart until the mouse changes to a  and double-clicking. When more than one bar has been selected you will need to hold the **Ctrl Key** down when double-clicking on a bar.
- Then select the required bar formatting options from the **Format Bar** form:



- The  button is used to restore the default bar formatting to selected bars. The bar shape may be formatted and text information added in the same way as formatting all the bars described earlier in this chapter.




- Select **Format, Text styles...** to format the text font.
- A Tasks Bar may be hidden by checking the **Hide task bar** option in the **Task Information** form.


8.2.4 Layout Form – Format Bars Options

Select **Format, Layout...** to open the **Layout** form. This form has some additional bar formatting options for users to customize the appearance of the Gantt Chart.


- **Date format:** sets the format for dates displayed on bars only. Dates are displayed on bars using **Format, Bar...** or **Format, Bar Styles...**
- **Bar height:** sets the height of all the bars. Individual bars may be assigned different heights by selecting a bar shape in the styles form.
- **Always roll up Gantt bars and Hide rollup bars when summary expanded** works as follows:




- Tasks before roll up:




- With **Always roll up Gantt bars** checked and **Hide rollup bars when summary expanded** unchecked:



- With **Always roll up Gantt bars** and **Hide rollup bars when summary expanded** checked:



- An individual bar may be rolled up to a summary task using the **Roll up Gantt bar to summary** option in the **Task Information** form when **Always roll up Gantt bars** options are unchecked.



- **Round bars to whole days:**


- When this option is unchecked, the length of the task will be shown in proportion to the total number of hours worked per day over the 24-hour time span. For example, an 8-hour working duration bar is shown below:


Duration	Tuesday	Wednesday	Thursday
1 day		▬	

- When this option is checked, the task bar will be displayed and spanned over the whole day irrespective of working time:

Duration	Tuesday	Wednesday	Thursday
1 day	▬		

- **Splitting Tasks**

- An un-started task may be split using the Split Task icon  on the Task Bar, then highlighting the bar to be split and dragging the section of the bar with the mouse to the location where it is planned to conduct the work. The picture below shows Task 10 – Draft Technical Details Schedule – being split. Splits may be removed by dragging the bar back together again.



- In-progress tasks may be split manually by dragging the incomplete portion to the right or a split may be created automatically by commencing a task before its predecessor is complete. Splitting in-progress tasks is covered in both the **TRACKING PROGRESS** and **OPTIONS** chapters. The two pictures below are of the same task, first with the option checked and then unchecked:

- **Show bars splits**

- When checked, the activity bar will display splits:

Duration	18 December							25 December				
	S	M	T	W	T	F	S	S	M	T	W	T
5 days		▬			▬					▬		


- When unchecked, the activity bar will not display splits:

Duration	18 December							25 December				
	S	M	T	W	T	F	S	S	M	T	W	T
5 days	▬											

- **Bar Split Dates.** The start and finish dates of splits is not available through the user interface, only the start and finish of the task is available.

8.3 Row Height


Row heights may be adjusted to display text that would otherwise be truncated by a narrow column.

The row height may be set in the **Table Definition** form by selecting **View, Table, More Tables....** From this view select the table you wish to edit the row height in and click on the  button. Once the **Table Definition** form is open select the row height from the drop-down box next to **Row height:**.

The row height of one or more columns may also be adjusted in a similar way to adjusting row heights in Excel, by clicking on the row and dragging with the mouse:

- Highlight one or more rows that need adjusting by dragging or Ctrl-clicking. If all the rows are to be adjusted, then click on the **Select All** button above row number 1, to highlight all the tasks.




- Then move the mouse pointer to the left-hand side of a horizontal row divider line. The pointer will change to a double-headed arrow . Click and hold with the left mouse button and drag the row or rows to the required height.

8.4 Format Fonts

8.4.1 Format Font Command

The **Format, Font...** function allows you to format any selected text in rows or columns:


- Select all the rows by clicking on the **Select All** button, this is the box above row number 1, or
- Select one or more rows, columns or cells by Ctrl-clicking or dragging, then
- Select **Format, Font...** to open the **Font** form:
- Select the **Font**, **Font style**, font **Size**, **Color** of the text, **Background Color** and **Background Pattern** from the **Font** dialog box.
- The selected font style and type will be applied to the data column or task row in any table.



This function has been enhanced with Microsoft Project 2007 and now allows a **Background Color** and **Background Pattern** that was not available in earlier versions.

8.4.2 Format Text Style

The **Format, Text Styles...** command opens the **Text Styles** form and allows you to select a text type from the **Item to Change:** drop-down box and apply formatting to the selected text style. Microsoft Project 2007 added the **Background Color** and **Background Pattern** option:



Text may be formatted by using any of the styles listed below:

- **All:** This is all text including columns and rows,
- **Non-critical, Critical, Milestone, Summary, Project Summary, Marked, Highlighted and External tasks,**
- **Row and Column titles,**
- **Top, Middle and Bottom Timescale Tiers,** and
- **Bar Text** left, right, below, above and inside.

8.5 Format Colors

Colors are formatted in a number of forms and there is no single form for formatting all colors:

- **Nonworking time** colors in the Gantt Chart are formatted in the **Timescale** form, double-click on the timescale.
- **Text** colors are formatted in the **Text Styles** and **Font** forms, found under the **Format** command.
- **Gridline** colors are formatted in the **Gridlines** form, also found under the **Format** command.
- **Hyperlink** colors are formatted under **Tools, Options..., Edit.**
- **Timescale** colors are formatted with the system color scheme used in the **Start, Settings, Control Panel, Display** option.
- The **Logic Lines**, also known as **Dependencies, Relationships, or Links**, inherit their color from the predecessor's bar color in the Gantt Chart view and may be formatted in the Network Diagram view by selecting **Format, Layout....**


8.6 Format Timescale

8.6.1 Format Timescale Command

The **Timescale** form provides a number of options for timescale display, which is located above the Bar Chart, and the shading of **Nonworking** time. This function was enhanced with the release of Microsoft Project 2002; earlier versions had a Major and Minor scale only.

To open the **Timescale** form:

- Double-click on the timescale, or
- Select **Format, Timescale....**




There are many options here, which are intuitive and will not be described in detail.

Top Tier, Middle Tier and Bottom Tier Tab



- These three timescales may have different scales. These are often set at “weeks and days” or “months and weeks.” By default, the Top Tier timescale has been disabled. You may enable the three tiers together by selecting Three Tiers (Top, Middle, Bottom) from the **Timescale options, Show:**
- The **Label** will affect how much space the timescale will occupy, so the selection of a long label will result in longer Task bars.
- **Tick lines** and **Scale separator** hide and display the lines between the text.
- **Size:** controls the horizontal scale of the timescale and in association with the **Label:** are the two main tools for scaling the horizontal axis in the Gantt Chart.
- Choose the **Use fiscal year** function to display the financial year and then select the **Tools, Options..., Calendar** tab to choose the month in which the fiscal year starts.
- Should you wish to number the time periods, for example, **Week 1, Week 2,** etc., there are a number of sequential numbering options available at the bottom of the label list.

Nonworking Time Tab

The **Nonworking time** tab allows you to format how the nonworking time is displayed. You may select only one calendar. The nonworking time may be presented as shading behind the bars, in front of the bars or hidden.



8.6.2 View Zoom

The **View, Zoom...** function, or clicking on the  and  icons, is used to adjust the horizontal scale of the Gantt Chart only. It does not work like most other Windows products, which scale the whole work area.




The **View, Zoom...** function is not a temporary change and overwrites any customized timescale settings.

8.6.3 Format Timescale Font

To format the Timescale font, select **Format, Text styles...** to open the **Text Styles** form:

The timescale fonts may be formatted separately by selecting the appropriate line item under **Item to Change:**.

A very tight timescale may be achieved by making the Bottom Timescale Tier a small font as displayed in the picture.




8.7 Format Gridlines

Gridlines are important to help divide the visual presentation of the Bar Chart. This example shows **Middle Tier Gridlines** every week and **Bottom Tier Gridlines** every day.

28 Nov '11							5 Dec '11							12 Dec '11						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S

To format the Grid Line select **Format, Gridlines...** to open the Gridlines form:



- Select the gridline from the drop-down box under **Line to change:**.
- Select color and type from under **Normal**.
- Date gridlines may be set to occur at intervals using the **At interval** option.

Some of the titles for the gridlines are not intuitive, so some interpretation is given below:

- For Data Column and Row dividing lines, use **Sheet Rows** and **Sheet Columns**.
- For Timescale and Column Titles, use **Title Horizontal** and **Title Vertical**.
- Gantt Chart area, including lines for **Project Start** and **Finish Date**, **Current** and **Status Date**, are clearly described.
- Page Breaks will only display manually-inserted breaks. A page will only break if the **Manual page breaks** check box in the **Print** form is checked.

Microsoft Project has two dates that may be used to identify the Status Date or Data Date, which is the date that the data has been collected for statusing a project schedule. These two dates are set in the **Project Information** form:

- By default Microsoft Project displays the **Current Date** as a gray dotted vertical line but this is reset to the computer's system date each time the project file is opened. It is suggested that this line be removed.
- The **Status Date** never changes once set and therefore it is suggested that this line should be displayed as per the picture above.




Many laser printers will not print light gray lines clearly, so it is often better to use dark gray or black Sight Lines for better output.

8.8 Format Links, Dependencies, Relationships, or Logic Lines

The Links, also known as Dependencies, Relationships, or Logic Lines, may be displayed or hidden by using the **Layout** form.

- Select **Format, Layout...** to open the **Layout** form and click on one of the three radio buttons under **Links** to select the style you require:



- The color of the **Link** is inherited from the color of the predecessor task.
- To display critical path on the relationship lines you will need to format the bars with a different color. This is often set to red.



The color of the successors' relationship lines is adopted from the task bar color. Therefore, re-formatting critical bars with the **Format Bar** form will also re-format the color of the successors' relationship lines and they will no longer display the Critical Path color on the Logic Lines. This will effectively mask the critical path and could provide misleading results.

Primavera products format the relationship separately from the bars and are able to identify the Critical, Driving and Non-Driving relationships, which is not possible with Microsoft Project.

WORKSHOP 6



Formatting the Bar Chart


Background


Management has received your draft report and requests some changes to the presentation.

Assignment

Format your schedule as follows:

1. Create a new Table titled **Review** by copying the **Entry** table. Select **View, Table, More Tables...**,
2. Add **Task Calendar** column between **Duration** and **Start** columns in the **Table Definition** form. Left Align this column,
3. Align Data for the Task Calendar on the left,




4. Check the **Show in menu** option.
5. Apply the Table.
6. To make the Duration Column narrower, select the **Tools, Options, Edit** tab. Under the View options select to display Days as “d” and uncheck **Add space before label**.
7. Double-click on the **Duration** column and rename the Title “Dur” and click  to produce a narrow column.

Continued Over....

WORKSHOP 6 CONTINUED

8. Double-click on the timescale and format the **Middle Tier Timescale (Major scale in MSP2000)** with **Units:** of **Months** with **Label:** of **Jan '02** and the **Bottom Tier Timescale (Minor scale in MSP2000)** with **Units:** of **Weeks** with **Label:** of **28,4,...** and **Size:** of 150%.
9. Select **Format, Gridlines...** and format the Gridlines with **Middle Tier Columns (Major Columns in MSP2000)** to dashed black lines and **Bottom Tier Columns (Minor Columns in MSP2000)** to dotted black lines.
10. Double-click in the bar chart area to open the **Bar Styles** form and remove the date from the milestones. If you do not have dates by your milestones then add the dates to the right of the Milestones and then remove them.
11. From the **Bar Styles** form remove the **Resource** and add the task **Name** to the right of each **Task** bar. You will notice there is no name against the milestones, these have to be added separately against the Milestone line in the **Bar Styles** form.



12. Check your result with the example shown below.

	Task Name	Dur	Task Calendar	Start	Finish	Pre	Dec '11							Jan '12				Fe	
							28	5	12	19	26	2	9	16	23	30			
1	Initiation Stage - Bid Preparation	8d	None	5 Dec '11	14 Dec '11														
2	Approval to Bid	0d	None	5 Dec '11	5 Dec '11														
3	Technical Specification	5d	None	5 Dec '11	9 Dec '11														
4	Determine Installation Requirements	4d	None	5 Dec '11	8 Dec '11														
5	Create Technical Specification	5d	None	5 Dec '11	9 Dec '11														
6	Identify Supplier Components	2d	None	5 Dec '11	6 Dec '11														
7	Validate Technical Specification	2d	None	5 Dec '11	6 Dec '11														
8	Delivery Plan	8d	None	5 Dec '11	14 Dec '11														
9	Document Delivery Methodology	4d	None	5 Dec '11	8 Dec '11														
10	Obtain Quotes from Suppliers	8d	None	5 Dec '11	14 Dec '11														
11	Calculate the Bid Estimate	3d	6-Day Working Week	5 Dec '11	7 Dec '11														
12	Create the Project Schedule	3d	6-Day Working Week	5 Dec '11	7 Dec '11														
13	Review the Delivery Plan	1d	None	5 Dec '11	5 Dec '11														
14	Bid Document	6d	None	5 Dec '11	12 Dec '11														
15	Create Draft of Bid Document	6d	None	5 Dec '11	12 Dec '11														
16	Review Bid Document	4d	None	5 Dec '11	8 Dec '11														
17	Finalise and Submit Bid Document	2d	None	5 Dec '11	6 Dec '11														
18	Bid Document Submitted	0d	None	5 Dec '11	5 Dec '11														

13. Save your **OzBuild Bid** project.

12 FILTERS

This chapter covers the use of **Filters** to select which activities are displayed on the screen and in printouts.

12.1 Understanding Filters

Microsoft Project has the ability to display tasks that meet specific criteria. You may want to see only the incomplete tasks, or the work scheduled for the next couple of months, or the tasks that are in-progress, assigned a specific resource, responsibility, phase, discipline, system or belong to a physical area of a project.



Microsoft Project defaults to displaying all tasks. It has a number of predefined filters available that you may use or edit and you may also create one or more of your own.

A filter may be applied to display or to highlight tasks that meet a criteria and affect both the activities displayed on screen and in printouts.

There are **Task** filters that apply to **Task** views and **Resource** filters that apply to **Resource** views. Both types are created and applied in the same way.

There are two types of filters:

- The first is where you select a **Filter** which exists or has been created using the **Filters** form.
- The second is to create an **AutoFilter** which is very similar to the Excel **AutoFilter** (Drop-down filter) function.


Topic	Menu Command
<ul style="list-style-type: none"> • Apply a Filter 	Select Project, Filter for: All Tasks , or With the Formatting toolbar displayed, select the filter from the Filter drop-down list.
<ul style="list-style-type: none"> • Create or modify a Filter 	Select Project, Filter for: All Tasks, More Filters... to open the More Filters... form.
<ul style="list-style-type: none"> • Turn on AutoFilter 	Select Project, Filter for: All tasks, AutoFilter , or Click on the AutoFilter  icon on the Formatting toolbar.
<ul style="list-style-type: none"> • Apply an AutoFilter 	Click on the  icon in the column headers.

12.2 Applying an Existing Filter

Filters may be applied using several methods:

Method 1

Select **Project**, **Filter for: All Tasks**, and select the filter required from the menu.




Only filters with the **Show in menu** check box checked in the **Filter Definition** form are displayed in the **Filtered for:** menu. The currently applied filter is always displayed after **Filtered for:** in the menu. See the picture above where the currently applied filter is the **Task Name Contains** filter.

This may not be a complete list of filters, as this list displays only filters selected to be displayed in the menu when they were created.

Method 2

Display the **Formatting** toolbar, and select the filter you require from the drop-down list:






Select **View**, **Toolbars**, **Formatting** to display the formatting toolbar.

This may not be a complete list of filters, as this list displays only filters chosen to be displayed from the **Filter Definition** form in the menu when they were created or edited.

Method 3


Select **P**roject, **F**ilter for: All Tasks, **M**ore Filters... to open the **M**ore Filters... form:




- The two radio buttons at the top of the form allow you to select filters that operate either on a **Task** criteria or on a **Resource** criteria.
 - **Task** criteria will operate on the criteria of most data such as dates, durations, text columns, number columns, outline and WBS.
 - **Resource** criteria will operate on a similar criteria as Tasks but will select the resource value and not the task value.
- Select the required filter from the drop-down list, and
- Select either:
 -  to highlight the tasks that meet the criteria, or
 -  to display only the tasks that meet the criteria.

12.3 Creating and Modifying Filters

Select **Project, Filter for: All Tasks, More Filters...** to open the **More Filters** form where you may create or modify a filter:



- Click on **Organizer...** to copy a filter to and from another open project.
- Click on:
 - **New...** to create a new filter, or
 - **Edit...** to edit an existing filter, or
 - **Copy...** to copy an existing filter.
- The **Filter Definition** form will be displayed. The one-line example below will only display critical tasks.



- The filter may be edited in the **Filter Definition** form to display or highlight the required tasks.
- Checking the **Show in menu** box will place the **filter** in the menu.
- Checking **Show related summary rows** will display any associated summary tasks.
- Select **OK** to return to the **More Filters** form.



It is useful to place a space at the start of the filter name when creating a new filter as this will place the filter at the top of the list, as per the **Task Name Contains** filter in the picture at the top of this page.

12.4 Defining Filter Criteria

The filter criteria is determined by four columns of information in the **Filter Definition** form:

- **And/Or** functions when you have two or more lines of data in the **Filter Definition** form to operate on.
- **Field Name** defines the data field you want to operate on.
- **Test** sets the criteria such as “Greater Than” or “Less Than” or “Equals.”
- **Value(s)** is/are a date, number, Yes/No or text for the **Test** field to operate on. If more than one value is to be considered, for example when a **Test** is “Between,” the two values are separated by a comma “,”. The example below is a filter that will only display detailed activities that will start between 1 Dec 08 and 30 Dec 08.

And/Or	Field Name	Test	Value(s)
	Start	is within	1 Dec '08,30 Dec '08

This chapter will not cover all the aspects of filter definitions but will cover the major principles, so you may experiment when you require a filter.

There are a number of predefined filters with a standard Microsoft Project installation. You should inspect these to gain an understanding of how filters are constructed and applied.

12.4.1 Simple Filters, Operator and Wild Cards

A simple **Filter** contains one line of data and therefore the **And/Or** function is not used. These are the most common filters and meet most common filtering requirements.


These filters are used for purposes such as displaying tasks which:

- Are not started, complete, or in-progress tasks.
- Have a Start or Finish before or after a particular date.
- Contain specific text.
- Are within a range of dates.


There are some operands you should be aware of:

- Some fields may have “**Yes**” or “**No**” entered in the **Value(s)**. The task fields that may be filtered using a “**Yes**” or “**No**” include:
 - Summary, is the task a Summary or detail task,
 - Critical, is the task identified as critical when the Total Slack is less than or equal to the value entered in the **Calculation** tab or the **Options** form,
 - Milestones,
 - Effort-Driven, and
 - Any other field that may be displayed in columns with a “**Yes**” or “**No**” option.

The filter below will select all tasks that are not Milestones:




- The **Wildcard** functions are similar to the DOS Wildcard functions and are mainly used for filtering text:
 - You may replace a single character with a “?” . Thus, a filter searching for a word containing “b?t” will display words like “bat”, “bit” and “but.”
 - You may replace a group of characters with an *. Thus, a filter searching for a word containing “b*t” will display words like “blot”, “blight” and “but”.




NOTE: For the Wildcard function to operate the **equals Test** must be used. This function does not work with other operands and in this mode works as a **contains** operand.

- **NA** allows the selection of a blank value. The filter below displays tasks without either a Baseline Start or Baseline Finish date:




- A **Calculated Filter** compares one value with another. The **Value(s)** field is selected from the drop-down box. The example below will display those tasks that are scheduled to start later than the Baseline start:




12.4.2 And/Or Filters

The **And/Or** function allows a search for tasks which meet more than one criteria by using the **And/Or** option:

- The filter below displays tasks with Slack less than 5 days **And** contain the word "Bid":



- The filter below is similar to the one above but displays tasks with Slack less than 5 days **Or** contain the word "Bid", It displays many more tasks:



12.4.3 Multiple And/Or

Multiple **And/Or** statements are possible by placing a line with only an **And/Or** statement. The filter below selects tasks that have a Baseline Finish and are scheduled to finish late or are not completing their work quickly enough, shown as the Budgeted Cost of Work Performed (Earned Value) is less than the Budgeted Cost of Work Scheduled (Planned Value):

And/Or	Field Name	Test	Value(s)
	Baseline Finish	does not equal	NA
And	Finish	is greater than	[Baseline Finish]
Or	BCWS	is greater than	[BCWP]

12.4.4 Interactive Filter

These filters allow you to enter the **Value(s)** of the filtered field after applying the filter. The filter is tailored each time it is applied via a user-prompt. The filter below will ask you to enter a word in the task name.

For this function to operate properly, the text in the **Value(s)** field must commence with a double quotation mark “ and end with a double quotation and question mark ”? :



And/Or	Field Name	Test	Value(s)
	Start	is greater than	"Tasks that Start after"?
And	Finish	is less than	"Tasks that Finish before"?








After the filter is applied, you will be presented with the **Interactive Filter** form to enter the required text:

12.5 AutoFilters

Microsoft Project **AutoFilters** are similar to the Excel **AutoFilter** function and allow you to select the filter criteria from drop-down menus in the column headers.

To create an **AutoFilter** based on one parameter:


- Use one of the following methods to turn on the **AutoFilter** function:
 - **Project, Filter for: All tasks, AutoFilter**, or
 - Click on the **AutoFilter**  icon located on the **Formatting** toolbar.
- The column headers will display the  icon in the column header. Click on this icon in one of the columns to display a drop-down box:


		Task Name	Durat	Start	Finish
1		 OzBuild Bid	(All)		23 Jan '12
2		 Research	(Custom...)		15 Dec '11
3		Bid Request Documents Received	Today		5 Dec '11
4		Bid Strategy	Tomorrow		5 Dec '11
5		Technical Feasibility Study	This week		15 Dec '11
6		 Estimate	Next week		9 Jan '12
7		Installation Requirements	This month		20 Dec '11
8		Supplier Component Bids	Next month		5 Jan '12
9		Project Schedule	5 Dec '11		24 Dec '11
			6 Dec '11		

- Select the required criteria from the drop-down box. The period in the drop-down boxes refer to the Current Date, not the Status Date.

You may now select another column and create a filter based on a second parameter to further reduce the number of tasks displayed.

To create a **Custom AutoFilter**, which is based on two parameters:

- Click on the  icon in the column headers.
- Select the **(Custom...)** option to open the **Custom AutoFilter** form:

- Select the parameters you want to operate on from the four drop-down boxes and check the **And** or **Or** radio button.
- To save a drop-down filter as a normal filter, click on the  button, which opens the **Filter Definition** form.



AutoFilters always select the associated summary tasks of any selected detailed tasks.

WORKSHOP 10



Filters

Background

Management has asked for reports on tasks to suit their requirements.

Assignment

Open the **OzBuild Bid** project.


1. They would like to see all the critical tasks.
 - Apply the **Critical** tasks filter. The Filter command is found under the **Project** menu item.
 - You will see only tasks that are on the critical path and their associated summary tasks.

2. They would like to see all the tasks with float less than 8 days:
 - Create a new filter titled **Float Less Than 8 Days**,
 - If you place a space at the start of the Filter name the filter will be placed at the top of the list and make it easier to find filters you have created.
 - Create the condition to display a **Total Slack** of less than 8 days,
 - Show the summary tasks by checking **Show related summary rows** box,
 - Show the filter in the menu, and
 - Apply the filter.

You should see that extra tasks with float less than 8 days are now displayed.

3. They would like to see all the tasks with float less than or equal to 8 days or contain the word "Bid."
 - Copy the **Float Less Than 8 Days** filter,
 - Assign a title to the filter: **Float Less Than 8 Days or Contains "Bid"**,
 - Add the condition: **Or Name (Task Name) contains Bid**,
 - Show in the menu, and
 - Apply the filter.
 - You should find that one extra task is now shown.

4. Copy the filter, title it **Float Less Than 8 Days and Contains "Bid"** and change the condition to **And** to see the difference between **Or** and **And** options.

5. We now wish to create an **AutoFilter** that displays all the activities containing the word "Component".
 - Apply the **All Tasks** Filter,
 - Click on the  icon to activate the Auto Filters, and
 - Create a Custom Auto filter to select tasks containing the word "document".

6. Now apply the **All Tasks** Filter, remove the **AutoFilter** and save your **OzBuild Bid** project.

7. Save your **OzBuild Bid** project.

ANSWERS TO WORKSHOP 10

After applying the Critical Filter:

	Task Name	Duration	Start	Finish	Total Slack	Dec '11				Jan '12			
						28	5	12	19	26	2	9	16
1	Initiation Stage - Bid Preparation	36d	5 Dec '11	26 Jan '12	0d								
8	Delivery Plan	19d	22 Dec '11	20 Jan '12	0d								
10	Obtain Quotes from Suppliers	8d	3 Jan '12	12 Jan '12	0d								
11	Calculate the Bid Estimate	3d	13 Jan '12	16 Jan '12	0d								
12	Create the Project Schedule	3d	17 Jan '12	19 Jan '12	0d								
13	Review the Delivery Plan	1d	20 Jan '12	20 Jan '12	0d								
14	Bid Document	19d	30 Dec '11	26 Jan '12	0d								
16	Review Bid Document	2d	23 Jan '12	24 Jan '12	0d								
17	Finalise and Submit Bid Document	2d	25 Jan '12	26 Jan '12	0d								
18	Bid Document Submitted	0d	26 Jan '12	26 Jan '12	0d								

Creating the Float Less Than 8 Days Filter:

Filter Definition in 'OzBuild 10 Filters.mpp'

Name: Show in menu

Filter:

And/Or	Field Name	Test	Value(s)
	Total Slack	is less than	8d

After applying the Float Less Than 8 Days or Contains Filter:

	Task Name	Duration	Start	Finish	Total Slack	Dec '11				Jan '12			
						28	5	12	19	26	2	9	16
1	Initiation Stage - Bid Preparation	36d	5 Dec '11	26 Jan '12	0d								
2	Approval to Bid	0d	5 Dec '11	5 Dec '11	7d								
3	Technical Specification	13d	5 Dec '11	21 Dec '11	7d								
4	Determine Installation Requirements	4d	5 Dec '11	8 Dec '11	7d								
5	Create Technical Specification	5d	9 Dec '11	15 Dec '11	7d								
6	Identify Supplier Components	2d	16 Dec '11	19 Dec '11	7d								
8	Delivery Plan	19d	22 Dec '11	20 Jan '12	0d								
10	Obtain Quotes from Suppliers	8d	3 Jan '12	12 Jan '12	0d								
11	Calculate the Bid Estimate	3d	13 Jan '12	16 Jan '12	0d								
12	Create the Project Schedule	3d	17 Jan '12	19 Jan '12	0d								
13	Review the Delivery Plan	1d	20 Jan '12	20 Jan '12	0d								
14	Bid Document	19d	30 Dec '11	26 Jan '12	0d								
15	Create Draft of Bid Document	6d	30 Dec '11	9 Jan '12	9d								
16	Review Bid Document	2d	23 Jan '12	24 Jan '12	0d								
17	Finalise and Submit Bid Document	2d	25 Jan '12	26 Jan '12	0d								
18	Bid Document Submitted	0d	26 Jan '12	26 Jan '12	0d								

Creating an AutoFilter that displays Task Names containing document:

	Task Name	Duration	Start	Finish	Total Slack	Dec '11				Jan '12			
						28	5	12	19	26	2	9	16
1	Initiation Stage - Bid Preparation												
8	Delivery Plan												
9	Document Delivery												
14	Bid Document												
15	Create Draft of Bid Document												
16	Review Bid Document												
17	Finalise and Submit Bid Document												
18	Bid Document Submitted												

Custom AutoFilter

Show rows where:

Name:

And Or

26 INDEX

- % Complete, 16-13, 16-18, 17-11
 - Summary Task Calculation, 16-13
- % Work, 17-11, 21-1, 21-8
- 24 hour format, 17-3
- AC, 21-14
- Accrue At, 18-3
- Active Pane, 4-5
- Actual
 - Cost of Work Performed, 21-14
 - Costs and Quantities, 21-3
 - Duration Summary Task, 16-13
 - Finish, 16-13
 - Start, 16-13
 - Work, 17-11, 19-5
- Actual Costs, 20-6
- ACWP, 21-14
- Add New Resources Automatically, 17-4
- Add Progress Line, 16-23
- Additional Project Information, 3-7
- ADM, 2-6
- Always roll up Gantt bars, 8-8
- Analysis Toolbar, 20-5, 24-1
- Analyze PERT toolbar, 24-1
- And/Or in Filters, 12-5
- Applying
 - Tables, 13-2
 - Views, 14-3
- Arrow Diagramming, 2-6
- As Late As Possible, 3-4
- As Late As Possible Constraint, 11-2
- As Of Date, 16-1
- As Soon As Possible Constraint, 11-2
- asc File Type, 3-2
- Assigning
 - Calendars to Tasks, 6-8
 - Constraints, 11-3
 - Resources, 19-1
- Assignment
 - Information Form, 19-1, 19-8
- Auto Save, 17-15
- AutoCorrect Options, 24-1
- AutoFilter, 12-1, 12-9
- Autolink, 9-9, 17-9
- Automatic Calculation, 9-10, 17-11
- Automatic Links Update, 17-5
- BAC, 21-14
- Background Color, 8-10, 8-11, 23-2
- Background Pattern, 8-10, 8-11, 23-2
- Bars
 - Baseline, 16-26
 - Format Individual, 8-7
 - Format Style, 8-5
 - Height, 8-8
 - Hide, 8-7
 - Negative Float, 8-6
 - Positive Float, 8-6
 - Total Float, 8-6
- Base Calendar, 5-1, 18-3
- Baseline, 1-4, 17-13
 - Clearing, 16-3
 - Costs, 21-1, 21-2
 - Dates, 16-1, 21-1, 21-2
 - Displaying, 16-7
 - Duration, 21-2
 - Finish, 16-2
 - Resetting, 16-3
 - Start, 16-2
 - Summary Task Interim Calculation, 16-4, 21-12
 - Work, 21-1, 21-2
- BCWP, 21-14
- BCWS, 21-14
- Borders, 15-5
- Bottom Tier, 8-12
- Box Layout, 10-5
- Budget, 21-1
 - At Completion, 21-14
 - Cost of Work Performed, 21-14
 - Cost of Work Scheduled, 21-14
 - Quantity, 21-2
- C/SCSC, 21-14
- Calculated Filters, 12-6
- Calculation
 - Automatic, 9-10, 17-11
 - Manual, 9-10, 17-11
 - Options, 17-11
- Calendar
 - Copy, 5-12
 - Delete, 5-12
 - Renaming, 5-12
 - Resource, 18-4
 - Screen, 25-2, 25-4
 - Shifts, 5-8
 - Summary Task, 7-3
 - Tab, 5-1
 - Task, 6-8
 - View, 14-1
- CBS, 13-1

- Cell
 - Copy, 22-1
 - Cut, 22-1
 - Paste, 22-1
- Change Highlighting, 6-2
- Change Working Time (Resource) form, 18-4
- Clear Command, 22-3
- Clear leveling values before leveling, 20-8
- Clearing Baseline, 16-3
- Closed Network, 2-7, 9-2
- Colors Format, 8-11
- Column
 - Delete, 8-4
 - Format, 8-4
 - Insert, 8-4
 - Lock First, 13-3
 - Moving, 8-4
 - Width, 8-4
- Combination View, 14-2, 25-1
- Constraint
 - As Late As Possible, 11-2
 - As Soon As Possible, 11-2
 - Assign, 11-3
 - Finish Constraint, 11-1
 - Finish No Earlier, 11-2
 - Finish No Later, 11-2
 - Must Finish On, 11-2
 - Must Start On, 11-2
 - Start No Earlier Than, 11-1, 11-2
 - Start No Later Than, 11-2
 - Tasks will honor their constraint dates, 17-10
- Contingent Time, 2-7
- Contract Breakdown Structure, 13-1
- Copy
 - Calendar, 5-12
 - Cell, 22-1
 - Picture, 22-2
 - Row, 22-1
 - Tables, 8-3
 - Tasks, 6-3
 - To and From Spreadsheets, 22-4
 - Views, 14-6
- Cost per Use, 18-3
- Cost Rate - Resource, 18-6
- Cost Variance, 21-14
- Cost/Schedule Control Systems Criteria, 21-14
- Create
 - Combination View, 14-5
 - Filter, 12-4
 - Outline, 7-1
 - Single View, 14-4
 - Table, 13-3
 - Task, 6-1
- Criteria - Filters, 12-5
- Critical Path, 2-8, 9-2, 9-10, 10-6
- CS², 21-14
- Currency, 17-3
- Current Date, 3-4, 8-14, 16-1, 16-13, 16-14, 21-1, 21-3
- Current Date Gridline Formatting, 21-4
- Custom Fields, 6-6, 18-6
- Custom Outline Codes, 13-10
- Customize, 16-9
 - Fields, 16-3
 - Group, 13-1, 13-7
 - Toolbar, 4-2
- Customize Fields Form, 13-1, 13-4
- Cut
 - Cell, 22-1
 - Row, 22-1
- Cut and Paste to and from Spread Sheets, 22-4
- CV, 21-14
- Data Date, 2-9, 16-1, 21-3
- Date
 - Deadline, 11-4
 - Default Format in Tables, 13-3
 - Format, 8-8, 17-2
 - Format, 4-3
 - On Bars, 8-8
- Days Per Month, 17-7
- Deadline Date, 11-4
- Default
 - End Time, 17-6
 - Start Time, 17-6
 - Task, 17-9
 - Times, 17-6
 - View, 17-2
- Define Group Interval form, 13-8
- Delete
 - Bars, 8-5
 - Calendar, 5-12
 - Column, 8-4
 - Entire task, 22-3
 - Table, 8-2
 - Task Logic, 9-1
 - Tasks, 10-1
 - Template, 3-7
- Demoting Tasks, 7-2
- Dependencies, 9-1
 - Summary Tasks, 9-5
- Detailed Styles
 - Form, 20-3

- Details, 4-6
- Detect and Repair Software, 24-1
- Discretionary dependencies, 2-6
- Drag and Drop, 17-5
- Drawing, 24-1
- Driving Relationships, 9-11, 23-4
- Drop-down Filter, 12-1
- Dual-Pane, 4-5
- Duration
 - Elapsed, 6-6, 9-4
 - Entry and Units, 4-4
 - Summary Task, 7-3, 16-13
- EAC, 21-14
- Earned Value, 16-13, 17-13, 20-6, 21-14
- Earned Value Performance Measurement, 20-4
- Earned Value Technique, 20-4
- Edit
 - Box, 4-1
 - Clear, 22-3
 - Fill, 22-2
 - Filter, 12-4
 - Paste as a Hyperlink, 24-1
 - Paste special, 24-1
 - Table, 13-3
 - Views, 14-6
 - Working Days, 5-3, 5-7
 - Working Hours, 5-5, 5-6, 5-7
- Effort-Driven, 19-2
- Elapsed Duration, 6-6, 9-4
- Email, 18-4
- End Time - Default, 17-6
- Entry Bar, 4-1
- Estimate At Completion, 21-14
- Estimate To Complete, 20-6, 21-14
- Estimated Durations, 6-2, 6-6, 17-10
- ETC, 21-14
- EV, 21-14
- EVPM, 20-4
- EVT, 20-4
- Excel, 3-2, 15-10, 20-4
 - Pivot Table, 3-2
- Exception Plan, 1-6
- Expected Finish Constraint, 11-2
- Exporting, 22-4
- eXtended Markup Language, 3-2
- External dependencies, 2-6, 2-7
- External Logic, 9-2
- FAC, 21-14
- File Locations, 17-15
- File Types, 3-1
 - mpd, 3-1, 23-1
 - mpp, 3-1
 - mpp 98 Format, 3-1
 - mpt, 3-1
 - mpx, 3-1
 - xml, 3-2
- Filter
 - And/Or, 12-5
 - And/Or Filters, 12-7
 - AutoFilter, 12-1
 - Calculated, 12-6
 - Create, 12-4
 - Criteria, 12-5
 - Definition Form, 12-4
 - Edit, 12-4
 - Interactive, 12-8
 - Multiple And/Or, 12-8
 - Show in menu, 12-4
 - Show related summary rows, 12-4
 - Value(s), 12-6
 - Wild Cards, 12-5
- Find and Replace, 22-3
- Finish Constraint, 11-1
- Finish No Earlier Than Constraint, 11-2
- Finish No Later Than Constraint, 11-1, 11-2
- Finish Variance, 16-26
- Finish-to-Finish Relationship, 9-3
- Finish-to-Start Relationship, 9-3
- First Day of the Week, 17-6
- First page number, 15-4
- Fiscal
 - Year, 8-12, 17-6
 - Year Starts On, 17-6
- Fixed
 - Costs, 19-3
 - Duration Task Type, 17-9, 19-2
 - Units Task Type, 17-9, 19-2
 - Work Task Type, 17-9, 19-2
- Float, 2-7, 2-8
 - Bars, 8-6
 - Calculations, 10-6
 - Free Float, 2-8
 - Positive, 8-6
 - Total, 8-6
 - Total Float, 2-8, 9-10
- Font Formatting, 8-10, 23-2
- Forecast
 - At Completion, 21-14
 - To Complete, 21-14
- Form
 - Change Working Time, 5-8
 - Change Working Time (Resource), 18-4

- Column Definition, 8-4
- Customize Fields, 13-1, 13-4
- Define Group Interval, 13-8
- Detailed Styles, 20-3
- Filter Definition, 12-2
- Format Bar, 8-5, 8-7, 8-15
- Group Definition, 13-8
- Layout, 8-8, 8-15
- Level Now, 20-8
- More Filters, 12-4
- More Groups, 13-8
- More Views, 14-1
- Print, 15-9
- Project Statistics, 16-23
- Reports, 15-11
- Resource Graph, 20-1, 23-7
- Resource Information, 18-4, 18-5
- Resource Usage, 19-8
- Tables, 13-3
- Task Dependency, 9-8
- Task Details, 11-4
- Task Information, 6-5, 9-7, 19-6
- Text Styles, 8-11
- Timescale, 8-12
- Update Project, 16-19
- View Definition, 14-6
- Format
 - 24 hour clock, 17-3
 - Bar Style, 8-5
 - Baseline Bar, 16-26
 - Colors, 8-11
 - Column, 8-4
 - Column Width, 8-4
 - Columns, 8-2
 - Current Date, 21-4
 - Date, 4-3
 - Dependencies, 8-15
 - Drawing, 24-1
 - Gantt Chart Wizard, 16-26
 - Gridlines, 8-14
 - Hyperlink Color, 17-5
 - Individual Bars, 8-7
 - Individual Boxes, 10-4
 - Links, 8-15
 - Logic, 8-15
 - Nonworking Time, 8-13
 - Relationship Lines, 8-15
 - Resource Graph, 20-2
 - Row Height, 8-10
 - Sight Lines, 21-4
 - Status Date, 21-4
 - Task Boxes, 10-3
 - Text, 8-11
 - Timescale, 8-12
 - Timescale Font, 8-13
 - Free Float, 2-8
 - FTC, 21-14
 - Gantt
 - Chart Screen, 25-2, 25-4
 - View, 14-1
 - Gantt Chart Wizard, 8-5, 16-26
 - Getting Started Pane, 3-2
 - Global.mpt, 3-4
 - Go To, 22-3
 - Graphical Indicators, 17-16
 - Graphs - Resource, 20-1
 - Gridlines, 8-14
 - Colors, 8-11
 - Format, 8-14
 - Grouping, 7-1
 - Predefine Groups, 13-8
 - Hard Logic, 2-6, 9-2
 - Header and Footer, 15-6
 - Hide rollup bars when summary expanded, 8-8
 - Hide task bar, 8-7
 - Histogram, 15-10, 20-1, 20-4
 - Hotfix, 23-6
 - Hours Per Day, 17-7
 - Hours Per Week, 17-7
 - htm File Type, 3-2
 - Hyperlink, 24-1
 - Colors, 8-11
 - IME, 8-4
 - Import
 - Outlook Tasks, 24-1
 - Task Data, 22-4
 - Indent Name, 17-3
 - Indenting Tasks, 7-2
 - Indicator and Options button, 17-16
 - Indicators Column, 6-4, 6-6, 6-8
 - Individual PERT Boxes - Format, 10-4
 - Initial - Resource, 18-2
 - Input Mode Editor, 8-4
 - Input Resources, 18-1
 - Insert
 - Column, 8-4
 - Drawing, 24-1
 - Interactive Filter, 12-8
 - Interface, 17-16
 - Interim Baseline, 16-3
 - Interim Baseline Calculation, 21-12
 - Jelen's Cost and Optimization Engineering, 1-6
 - Lag, 9-4

- Lags, 2-6
- Layout Mode, 10-4
- Leads, 2-6, 9-4
- Legacy Formats, 17-14, 23-5
- Legend, 15-6, 15-7
 - Hide Bar on Legend, 8-5
- Level Assignments, 20-8
- Level can adjust individual assignments on a task, 20-8
- Level Now form, 20-8
- Level of Plans, 1-6
- Level within available slack, 20-8
- Leveling calculations, 20-8
- Leveling can create splits in remaining work, 20-8
- Leveling order, 20-8
- Link and Unlink, 9-6, 10-3
- Links, 9-1, Also See Logic
 - Format, 8-15
 - Projects, 17-3, 24-1
 - Style, 10-2
 - Update Automatic, 17-5
- Lock First Column, 13-3
- Logic
 - Format, 8-15
 - Hard, 9-2
 - Links, 2-6, 9-1
 - Looping, 2-7
 - Preferred, 9-2
 - Sequencing, 9-2
 - Soft, 9-2
- Look for overallocations on a, 20-8
- Looping Logic, 2-7
- Lower Pane, 25-1
- Macro security, 17-14
- Macros, 17-14, 22-6, 23-6, 24-1
- Mandatory dependencies, 2-6
- Manual Calculation, 9-10, 17-11
- Manual Page Breaks, 8-14
- Maps, 22-6
- Mark Task As Milestone, 6-7
- Mark-up Sheet, 16-8
- Material
 - Label, 18-2
 - Resource, 18-2
- Max Units, 18-3
- mdb File Type, 3-1, 17-15
- Menu Bar, 4-2
- Microsoft.Access, 17-15
- Middle Tier, 8-12
- Milestones, 6-7
 - Mark Task As, 6-7
- Modules, 22-6
- Moving Column, 8-4
- mpd File Type, 3-1, 17-15, 23-1
- mpp 98 Format File Type, 3-1
- mpp File Type, 3-1, 17-15
- mpt File Type, 3-1, 3-7, 17-15
- mpx File Type, 3-1
- Must Finish On Constraint, 11-2
- Must Start On Constraint, 11-2
- Negative Lag, 2-6
- Network Diagram
 - Layout Mode, 10-4
 - Link color, 10-5
 - Link Style, 10-2
 - Screen, 25-2, 25-5
 - View, 10-1, 14-1
- New Project Pane, 3-3
- Non Effort-driven, 19-2
- Non-driving Relationships, 9-11, 23-4
- Nonworking Time, 8-13
- Nonworking Time Colors, 8-11
- Objects, 24-1
- OBS, 13-1
- ODBC, 17-15
- Options, 4-3, 17-1
 - % Complete, 17-11
 - Calculation, 17-11
 - Calendar, 17-6
 - Edit, 17-5
 - General, 17-4
 - Outline, 17-3
 - Save, 17-15
 - Spelling, 17-14
 - View, 17-2
- Organization Breakdown Structure, 13-1
- Organizer, 14-6
 - Copy a table to another Project, 8-2
 - Copy Tables, 13-3
 - Copying a Calendar, 5-13
 - Copying a View to and from Another Project, 14-6
 - Overview, 22-6
- Organizing Tasks, 7-1
- Outdent
 - Level, 7-4
 - Tasks, 7-2
- Outline, 17-3
 - Codes, 13-14
 - Create, 7-1
 - Level, 13-14
 - Number, 13-1
 - Number, 13-14

- Number, 17-3
- Symbol, 17-3
- Outlining, 13-1
- Outlook Tasks, 24-1
- Output Resources, 18-1
- Progress, 16-12
- Overtime
 - Rate, 18-3
 - Rate - Default, 17-4
 - Work, 19-5
- Page
 - Breaks, 8-14
 - Set-up, 15-3
- Pane
 - Getting Started, 3-2
 - Lower, 25-1
 - New Project, 3-3
 - Startup Task, 3-2
 - Tasks, 3-3
 - Upper, 25-1
- Parent Task
 - See Summary Task, 7-1
- Paste
 - as a Hyperlink, 24-1
 - Cell, 22-1
 - Link, 17-5
 - Link – Cell Values in Columns, 22-5
 - Row, 22-1
- Paste Special, 24-1
- PDM, 2-6
- Percentage Complete
 - Updating, 21-6
- PERT, 9-3
 - Analysis, 24-1
- Phases, 1-5
- Physical % Complete, 21-14
- Picture Copy, 22-2
- Pivot Table, 3-2
- Planned Value, 20-6, 21-14
- Planning Cycle, 1-4
- PlanningWizard, 17-4
- PMBOK® Guide, 1-5
- Precedence Diagramming Method, 2-6
- Predecessor, 9-3
 - Unique ID, 9-9
 - WBS, 9-9
- Predefined
 - Group, 13-8
- Preferred Logic, 9-2
- PRINCE2, 1-5, 1-6
- Printing, 15-1
 - Borders, 15-5
 - Fit timescale to end of page, 15-8
 - Header and Footer, 15-6
 - Legend, 15-7
 - Manual page breaks, 15-9
 - Margins, 15-5
 - Notes, 15-8
 - Page Set-up, 15-3
 - Preview, 15-6
 - Print all sheet columns, 15-8
 - Print blank pages, 15-8
 - Print left column of pages only, 15-9
 - Print Preview, 15-2
 - Resource Profiles, 20-4
 - Tables, 20-4
 - Task Notes, 11-6, 15-8
 - Timescale, 15-9
 - Zoom, 15-2
- Priority
 - Project, 3-4
 - Task, 6-6, 20-8
- Privacy options, 17-14
- Program Plan, 1-6
- Progress
 - Recording, 16-8
 - Summary Bars, 16-13
- Progress Lines, 16-23, 16-26
- Project
 - Calendar, 5-1, 5-2
 - Code Prefix, 13-16
 - Database, 17-15
 - Finish Date, 3-4, 11-5
 - Information, 3-4, 11-5
 - Linking, 17-3
 - Priority, 3-4
 - Start Date, 3-4
 - Statistics, 3-4
 - Summary Task, 17-3
 - Template, 3-7
 - Update Date, 16-20
- Project Breakdown Structure, 7-1, 13-1
- Project Guide, 3-3, 17-16
- Project Summary Task, 7-4
 - Hide and Display, 17-3
- Promoting Tasks, 7-2
- Properties, 3-7
- PV, 21-14
- Range of recommence, 5-4
- Recalculate, 17-11
- Recurrence pattern, 5-4
- Recurring Tasks, 22-3
- Relationships. See Logic Diagram, 25-2

- Diagram Screen, 25-5
- Driving, 9-11, 23-4
- Lines Formatting, 8-15
- Remaining
 - Duration, 16-10
 - Duration Summary Task, 16-13
 - Work, 17-11, 19-5
- Rename
 - Calendar, 5-12
 - Tables, 8-3
- Reordering Tasks, 6-3
- Reports, 15-1, 15-11
- Reschedule uncompleted work to start after, 16-19, 21-3
- Reschedule Work, 16-23
- Resetting Baseline, 16-3
- Resolving overallocations, 20-8
- Resource Assignment Unique ID, 9-9
- Resource Graph form, 20-1, 23-7
- Resource Sharing, 24-1
- Resource Usage, 20-3
- Resource Usage View, 21-10
- Resources
 - Actual Work, 19-5
 - Assigning, 19-1
 - Assignment, 19-4
 - Automatically Add, 17-4
 - Availability, 18-4
 - Base Calendar, 18-4
 - Calendars, 18-4
 - Cost Rate, 18-6
 - Creating, 18-2
 - Default Overtime Rate, 17-4
 - Default Standard Rate, 17-4
 - Form Screen, 25-2, 25-5
 - Graph Format, 20-2
 - Graph Screen, 25-2, 25-6
 - Graph Units, 20-2
 - Graph View, 14-1
 - Graphs, 20-1
 - Histograms, 20-1
 - Information Form, 18-4, 18-6
 - Initial, 18-2
 - Input, 18-1
 - Material, 18-2, 21-7
 - Name Form Screen, 25-6
 - Name Screen, 25-2
 - Output, 18-1
 - Overtime, 19-5
 - Overtime Rate, 18-3
 - Profiles Printing, 20-4
 - Remaining Work, 19-5
 - Replace Resource, 19-4
 - Resource Name, 18-2
 - Shared, 18-1, 19-1
 - Sheet Screen, 25-2, 25-7
 - Sheet View, 14-1
 - Standard Rate, 18-3
 - Summary Tasks, 19-7
 - Tables, 20-1, 20-3
 - Unique ID, 22-5
 - Units, 18-3
 - Updating, 21-7
 - Usage, 20-1
 - Usage Screen, 25-3, 25-7
 - Usage View, 14-1
 - Work, 21-7
- Responsibility, 16-9
- Retained Logic, 16-12
- Risk Analysis, 2-7
- Roll up Gantt bar to summary, 8-8
- Roll Up Summary Tasks, 7-3
- Rolling Wave, 1-5
- Round Bars to Whole Days, 8-9
- Row
 - Copy, 22-1
 - Cut, 22-1
 - Height, 8-10, 13-3
 - Paste, 22-1
- Saving Additional Project Information, 3-7
- Schedule From Project Finish Date, 11-5
- Schedule Variance, 21-14
- Scheduling the Project, 9-10
- S-Curves, 20-4, 20-6
- Security, 17-14, 23-5
- Select All Button, 4-1
- Send To, 24-1
- Sequencing Logic, 2-6, 9-2
- Shared Resources, 18-1
- Shared Resources, 19-1
- Shared Resources, 19-6
- Sheet
 - Columns, 8-14
 - Rows, 8-14
- Shifts, 5-8
- Show
 - Subtasks, 7-3
 - Tasks, 7-3
- Sight Lines Format, 21-4
- Single View, 14-2, 25-1
- Slack, 2-7
- Soft Logic, 9-2
- Software Patch, 23-6
- Split

- In-progress Tasks, 16-19, 17-9
- Show bars splits, 8-9
- Tasks, 8-9, 21-11, 22-4
- Splitting the Screen, 4-5
- Stage Plan, 1-6
- Stakeholder Analysis, 2-2
- Standard Rate, 18-3
- Start No Earlier Than Constraint, 11-1, 11-2
- Start No Later Than Constraint, 11-2
- Start Time - Default, 17-6
- Start Variance, 16-26
- Start-to-Finish Relationship, 9-3
- Start-to-Start Relationship, 9-3
- Startup Task Pane, 3-2
- Status Bar, 4-2
- Status Date, 3-4, 8-14, 16-1, 16-13, 21-1, 21-3
 - Calculation Options, 16-21, 16-23, 17-12
 - Format, 21-4
- Statusing Report, 16-8
- Sub-project, 1-5
- Successor, 9-3
 - WBS, 9-9
- Summary Task
 - % Complete, 16-13, 16-18
 - Actual Start and Finish Dates, 16-13
 - Bar Progress Calculation, 16-13
 - Cost and Hours, 19-7
 - Create, 7-1
 - Dependencies, 9-5
 - Duration Calculation, 7-3
 - Hide and Display, 17-3
 - Interim Baseline Calculation, 21-12
 - Project, 7-4
 - Start and Finish Date Calculation, 7-1
 - Summarizing, 7-3
- Summary Task Interim Baseline Calculation, 16-4
- Summary Tasks
 - Earned Value, 21-14
- SV, 21-14
- System Breakdown Structure, 13-1
- Table
 - Applying, 13-2
 - Create, 13-3
 - Edit, 13-3
- Tables - Resource, 20-1
 - Printing, 20-4
 - View, 14-5
- Target, 1-4
- Target Dates, 16-1, 21-1
- Task
 - Calendar, 6-8
 - Copy, 6-3
 - Copy from other Programs, 6-4
 - Create Summary, 7-1
 - Dependency Form, 9-8
 - Detailed, 7-1
 - Details Form Screen, 25-3, 25-8
 - Estimated Durations, 17-10
 - Form Screen, 25-3, 25-8
 - Indenting, 7-2
 - Information Form, 19-6
 - Name, 6-2
 - Name Form Screen, 25-3, 25-9
 - Notes, 11-6
 - Number, 6-2
 - Outending, 7-2
 - Priority, 6-6
 - Promoting, 7-2
 - Recurring, 22-3
 - Reordering, 6-3
 - Roll Up Summary, 7-3
 - Sheet Screen, 25-3, 25-9
 - Show, 7-3
 - Splitting, 21-11, 22-4
 - Summarizing, 7-3
 - Unique ID, 22-5
 - Update, 16-16
 - Usage, 20-1
 - Usage Screen, 25-3
 - Will Honor Their Constraint Dates, 17-10
- Task Type
 - Fixed Duration, 19-2
 - Fixed Units, 19-2
 - Fixed Work, 19-2
- Task Usage, 20-3
 - Screen, 25-10
 - View, 21-10
- Tasks Pane, 3-3
- Team Plan, 1-6
- Template, 3-6, 3-7, 17-15
- Text
 - Colors, 8-11
 - Format, 8-11
- Text Box, 11-6
- Timescale, 8-12
 - Format, 8-12
 - Format Colors, 8-11
 - Format Font, 8-13
 - Zoom, 20-2
- Title
 - Horizontal and Vertical, 8-14
- Toolbar, 4-2
 - Analysis, 20-5, 24-1

- Customize, 4-2
- Tracking, 16-23
- View Bar, 4-2
- Top Tier, 8-12
- Total Float, 2-8, 9-10
- Tracking
 - Gantt View, 14-1
- Tracking Toolbar, 16-23
- txt File Type, 3-2
- Type Work or Materials, 18-2
- Unique ID, 9-9
 - Predecessor, 9-9
 - Resource Assignment, 22-5
 - Successor, 9-9
 - Task, 22-5
- Unique Resource Assignment ID, 9-9
- Unique Resource ID, 9-9
- Units, 17-5
 - Resource Graph, 20-2
- Units per Time Period, 19-2
- Update
 - Material Resources, 21-7
 - Project, 16-14, 16-15
 - Project Form, 16-19
 - Tasks, 16-14, 16-16
 - Work as Completed Through, 21-3
 - Work Resources, 21-7
- Update as Scheduled, 16-23
- Update Tasks, 16-23
- Upper Pane, 25-1
- Usage
 - Resource, 20-1
 - Task, 20-1
- User Defined WBS, 13-16
- Value(s) - Filters, 12-6
- View
 - Applying, 14-3
 - Calendar, 14-1
 - Combination, 25-1
 - Copying and Editing, 14-6
 - Gantt, 14-1
 - Network Diagram, 10-2, 14-1
 - Resource Graph, 14-1
 - Resource Sheet, 14-1
 - Resource Usage, 21-10
 - Single, 25-1
 - Tables, 14-5
 - Task Usage, 21-10
 - Tracking Gantt, 14-1
 - Understanding, 14-2
 - View Bar, 14-3
 - Zoom Gantt Chart, 8-13
 - Zoom Network Diagram, 10-1
- View Bar, 4-2
- Virus, 17-14, 23-6
- Visio, 15-10
- Visual Basic Macros, 22-6
- Visual Reports, 20-5
- WBS, 1-5
 - Function, 13-15
 - Predecessor, 9-9
 - Project Code Prefix, 13-16
 - ReNUMBER, 13-16
 - Successor, 9-9
 - User Defined, 13-16
- Web Page, 3-2
- Week Starts On, 17-6
- Wild Cards - Filters, 12-5
- Work After Date, 21-1
- Work Breakdown Structure, 1-5, See WBS
- Work Contour, 19-8
- Work Package, 1-5
- Working Hours, 5-5, 5-7
- Workspace, 24-1
- xml File Format, 3-2
- Zoom
 - Gantt Chart, 8-13
 - Network Diagram, 10-1
 - Printing, 15-2
 - Timescale Resource Graph, 20-2

CHANGEAide

A toolkit for Programme & Project Teams

ChangeAide is a software tool designed to assist project managers using the "Product-based planning" technique defined as part of the PRINCE2™ Project Management Method. Project data may be simply imported and exported to Microsoft Project.

BACKGROUND

The PRINCE™ approach to project management is used by about 30,000 qualified project managers in the UK, but up until now there has been a desperate shortage of easy-to-use software tools to help those managers using the vitally important "Product Based Planning" technique, which is at the heart of what makes PRINCE2™ so effective.

ChangeAide addresses the need to support project managers by automating the key elements of the 'Product Based Planning' technique and may be used with the *PMBOK*® planning processes.

FEATURES


ChangeAide has an intuitive "click, drag and type" graphical user interface, which project managers can use to easily create and maintain all the important diagrams and text required in the Planning process supporting the PMBOK and PRINCE2™.

Each **ChangeAide** project has its own:

Please visit the following site to download the full example project:

www.eh.com.au

- **Work Breakdown Structure (WBS) or the PRINCE2™ Product Breakdown Structure (PBS) diagram;**



- **Product Descriptions (PD) for each product/deliverable on the PBS/WBS;**


Field	Value
Identifier	
Plan Ref	
PD Info	
PD Version	0.1
PD Status	Draft
PD Date Approved	
Details	
Purpose	To fully describe the solution needed
Composition	Overall solution need and structure Definition of all components Definition of all test/correction components Any specific changes required to standard products all standard products and quantity necessary for the solution
Derivation	Bid Request Documents
Format and Presentation	Standard Technical Specification Template
Allocated To	RESP Design Lead
Quality Criteria	See standard criteria for technical specification
Quality Method	Quality Review





Features Continued...

- Product Flow Diagram (PFD)/ Network Diagram** for all the products identified on the PBS/WBS;
- Project Activities** to structure the work needed;
- Project Daily Log**;
- Product Description** reports and **Project Activity** reports; and
- Stage PBSs and PFDs** as the project progresses.
- Status Pictures** to indicate status of the project.



Many potential errors are automatically prevented because these are all consistently merged into a single "PBP container".

Documents can be exported in various formats, including DHTML, PDF, Excel, Word.

Most importantly, ChangeAide will create project plans for instant export into MS Project!

BENEFITS OF ChangeAide

- Reduces the amount of project manager time** needed to create and maintain consistent Product Based Plans.
- Provides **interactive tracking** of all these project elements and the relationships between them, thus reducing time to find information within the plan.
- Includes **help files and integrated tutorials** to show how to use the toolset.
- Provides **example projects** to demonstrate an integrated view of a Product Based Plan.
- Provides valuable support in **learning and applying the underlying PRINCE2™ methods**.
- Eases the creation of plans for Microsoft Project.
- Provides a **Visual Status** mechanism to highlight incomplete products in ongoing projects.

PRODUCT ENVIRONMENT

ChangeAide can be installed on windows based PCs running Windows 2000 or later as a standalone Microsoft .Net Framework application

AVAILABILITY

ChangeAide is available through Eastwood Harris Pty Ltd at www.eh.com.au, download your trial version now.