Eastwood Harris Pty Ltd as trustee for Eastwood Harris Family Trust ACN 085 065 872 ABN 18 133 912 173
P.O. Box 4032, Doncaster Heights, Victoria 3109 Australia Tel 61 (0)4 1118 7701

Email: harrispe@eh.com.au Web: http://www.eh.com.au

## **COURSE INFORMATION**

Planning and Control Using Microsoft Project 365 and 2021

Including 2019, 2016 and 2013

This course aims to teaching students how to plan and control projects with and without resources up to an intermediate level using Microsoft Project 365, 2021, 2019, 2016 and 2013.

This course aims to teach participants:

- The user interface and how to create projects,
- Scheduling projects without resources,
- Filters layouts, printing and reports,
- Baselines and updating an unresourced project,
- Creating and assigning roles and resources, Methodology
- Controlling projects with resources and costs.

PLANNING AND CONTROL USING
MICROSOFT® PROJECT 365 and 2021
Including Microsoft Project 2013, 2016 and 2019

The basts a seried of schwering arranged methodocounted have to use the sufficience in a project devicement. It is depended for some of a series represent to appeal device and the latest to the sufficience in the project and the latest and latest and the latest and l

Students should be working in a project environment and understand how projects are planned and controlled. This includes knowledge of the following subjects:

- Project management processes,
- ➤ How to plan a project including the development of a Work Breakdown Structure,
- Experience in the use of PCs and an understanding of the operating system.

The course is delivered in a classroom using the following technique:

- The instructor demonstrates the functions of the software using a PowerPoint presentation and using the software live module by module, and
- At the end of each module the students complete a workshop that reinforces the topics learned in the module.

The following people should consider attending this course:

- Project managers and schedulers who wish to learn how to use the software to schedule and control projects.
- Programme Managers, Project Managers and Project Control staff evaluating the software against their organizational requirements.

This training course is designed to be delivered as two-day course where the students complete workshops at the end of each chapter to reinforce the material taught in the lesson.

The courses may also be run as:

- A one-day introductory course where the students complete Day 1 of the training and learn to plan but not control a project and complete the student workshops.
- A one-day workshop where the whole content of the course is covered. The students do not complete the workshops, although any questions or issues the students have are explored during the course. This is a great way to bring self taught and casual users up to speed with some of the more difficult areas of the software.
- This course may also be shortened to meet any customer's requirement including the writing of specialized training material to suit a customer's method of operation.

Sample instructor PowerPoint slide shows and sample books may be downloaded from the Eastwood Harris Pty Ltd web site at **www.eh.com.au**.



DRF.

REQUISITES

ELIVERY

TITLE

OVERVIEW

**OBJECTIVES** 

OPTIONS FOR This tra IN-HOUSE comple PRESENTATION lesson.

POWERPOINT SLIDE SHOWS AND BOOKS Eastwood Harris Pty Ltd as trustee for Eastwood Harris Family Trust ACN 085 065 872 ABN 18 133 912 173

P.O. Box 4032, Doncaster Heights, Victoria 3109 Australia **Tel** 61 (0)4 1118 7701

**Email:** harrispe@eh.com.au **Web:** http://www.eh.com.au



## Planning and Control Using Microsoft Project 365 and 2021

## COURSE CONTENTS DAY 1

20

1	Introduction
2	Creating a Project Schedule
3	Navigation and Setting the Options
4	Creating Projects and Templates
5	Defining Calendars
6	Adding Tasks
7	Organizing Tasks Using Outlining
8	Formatting the Display
9	Adding Task Dependencies
10	Network Diagram View
11	Constraints
DAY 2	

12 **Filters** 13 Tables and Grouping Tasks 14 Views and Details 15 Printing and Reports 16 **Tracking Progress** Creating Resources and Costs 17 18 Assigning Resources and Costs to Tasks 19 **Resource Optimization** 

Updating Projects with Resources